

HEALTH CHECK 1 REVIEW REPORT

[PROJECT NAME]



Customer
Service

FEBRUARY 2022

Contents

About this report	3
Project and review team information	3
Scope of the review	4
Delivery confidence assessment and summary	5
Summary of report recommendations	6
Next assurance review	7
Comments from Project Sponsor	8
Detailed findings against key review scope areas	9
Appendix A – Project background	10
Aims of the project	10
Driving force for the project	10
Procurement/delivery status	10
Current position regarding previous assurance reviews:	10
Appendix B – Stakeholders consulted	11
Appendix C – Documents reviewed	12
Appendix D – Progress against previous assurance review	13
Appendix E – Ratings	14
E1 – Report recommendations ratings	14
E2 – Delivery confidence level definitions	14
E3 – Key scope review areas (detailed findings) ratings	14
Appendix F – Seven focus areas	15
Appendix G – Gateway Review Framework	16

Revision history			
Revision date	Version status	Author	Version no.
	Draft		0.1
	Final draft		
	Final		

About this report

This report represents an independent review undertaken on behalf of the NSW Government and administered by the Department of Customer Service (DCS).

This report is delivered to DCS by the review team, then submitted to the Expenditure Review Committee (ERC). In examining the report, the ERC acknowledges the review team's recommendations to the agency. DCS routinely reports on progress against these recommendations to ERC.

DCS also provides this report to the agency's Project Sponsor for action. The Project Sponsor is expected to report to DCS on progress against the recommendations in accordance with the ICT Assurance Framework.

The report is strictly confidential and classified as NSW GOVERNMENT SENSITIVE.

Grey and square-bracketed text provides guidance or indicates the information to be added. It should be deleted before submitting the report.

Project and review team information

Program	[Program name]
Project name	[Project name]
Delivery agency	[Agency name]
Project Sponsor	[name of Project Sponsor]
Status of report	DRAFT Version [x]/ FINAL
ICT Assurance team	[name, Director] [name, Principal Manager] [name, Case Officer]
Health Check dates	Briefing [dd month YYYY] Interviews [dd – dd month YYYY]
Health Check team leader	[Insert name of team leader]
Health Check team	[Insert name of team member] [Insert name of team member] [Insert name of team member]
Previous review	[Insert review type] [Insert dates] [Insert Delivery Confidence Assessment – DCA]

Scope of the review

Health Check 1 occurs after the Gate 2 review that ensures the Business Case is robust, with plans to realise benefits and meet whole-of-government ICT policies, standards and priorities, and before Gate 3, which assesses procurement and tendering approaches, any problems and delivery plans.

It is part of an overall Gateway Review Framework and measures progress and recommendations in terms of seven focus areas for ICT projects in NSW. Details of these seven focus areas and the ratings used in this report are included in the appendices.

Specifically, this review has... [Refer to the Gateway Framework (review scope) and address scope areas listed in the Terms of Reference and the purpose and conduct of the health checks detailed in the Health Check Guideline].

Delivery confidence assessment and summary

Delivery confidence assessment against ratings in Appendix E2 – Delivery confidence level definitions	[Insert status using delivery confidence assessment definitions in Appendix E2 – Delivery confidence level definitions]
<p>[Provide a summary of no more than two pages that articulates the review team’s view of the likelihood of the project’s successful delivery and identifies issues that influence delivery confidence. This is top-level only; include additional evidence and recommendations in the body of the report.</p> <p>Consider using the following structure:</p> <ul style="list-style-type: none">• Describe the project/program, key deliverables, timeframes and costs;• Reason for review;• Review outcome:<ul style="list-style-type: none">– Demonstrated good practice;– Areas for improvements/concerns;– Findings against the agency self-assessment template in terms of compliance with existing strategies and policies;– Explanations on confidence-rating/likelihood of project success;– Summary of key recommendations; and– Indication if the registered Project Tier needs to be changed (new)].	

Summary of report recommendations

The review team has prioritised its recommendations as below.

Rating descriptions can be found at Appendix E1 – Report recommendations ratings.

Reference No.	Recommendation	Rating (see below)	Target date for completion	Response activity	Responsibility	Focus area (Appendix F)
1.		Select Rating	Select a date			Select Focus Area
2.		Select Rating	Select a date			Select Focus Area
3.		Select Rating	Select a date			Select Focus Area
4.		Select Rating	Select a date			Select Focus Area
5.		Select Rating	Select a date			Select Focus Area
6.		Select Rating	Select a date			Select Focus Area
7.		Select Rating	Select a date			Select Focus Area
8.		Select Rating	Select a date			Select Focus Area
9.		Select Rating	Select a date			Select Focus Area
10.		Select Rating	Select a date			Select Focus Area

Next assurance review

Include next review type, timing, areas to be covered and/or milestone/s to be achieved.

Comments from Project Sponsor

[Insert comments here.]

Detailed findings against key review scope areas

Cross reference to the reference number from the 'Summary of report recommendations' Note that only key findings need to be detailed; it is not expected to document responses to all the expected evidence.

Add a key review scope area rating (high, medium, low) where applicable using the rating definitions in Appendix E3 – Key scope review areas (detailed findings) ratings.

1: Business Case and stakeholders

[Insert brief paragraphs setting out key findings, highlighting:

- Demonstrated good practice;
- Areas for improvements/concerns;
- Recommendations linked to areas of improvement; and
- Key review scope area rating: [Choose an item.]

2: Review of current phase

[Insert brief paragraphs setting out key findings, highlighting:

- Demonstrated good practice;
- Areas for improvements/concerns;
- Recommendations linked to areas of improvement; and
- Key review scope area rating: [Choose an item.]

3: Assessment of delivery approach

[Insert brief paragraphs setting out key findings, highlighting:

- Demonstrated good practice;
- Areas for improvements/concerns;
- Consideration of whole-of-government ICT policies, standards and priorities;
- Recommendations linked to areas of improvement; and
- Key review scope area rating: [Choose an item.]

4: Risk Management

[Insert brief paragraphs setting out key findings, highlighting:

- Demonstrated good practice;
- Areas for improvements/concerns;
- Recommendations linked to areas of improvement; and
- Key review scope area rating: [Choose an item.]

Appendix A – Project background

Aims of the project

[Insert two or three paragraphs on the key aims of the project.]

Driving force for the project

[Describe why the project came into existence and/or is necessary. Consider, for example, the deficiency, need, issue, political imperative or opportunity that instigated the project. Also state the program to which the project contributes, if applicable.]

Procurement/delivery status

[Describe how far the procurement process has progressed within the project.]

Current position regarding previous assurance reviews:

[Describe which assurance reviews have already taken place on the project.

Note whether existing recommendations have been implemented and, if not, comment on the justification for any alternative course of action. If not in place, please indicate the reason and expected date of approval.]

Appendix D summarises recommendations, progress and status from the previous Gateway.

Appendix E – Ratings

E1 – Report recommendations ratings

Rating	Criteria description
Critical (Do Now)	This item is critical and urgent, and action must be taken immediately. DCS will not clear this Gateway until this recommendation is actioned.
Essential (Do By)	The recommendation is important but not urgent – it should be actioned before further key decisions are taken. DCS will only clear this Gateway once it has approved a plan to respond to this recommendation.
Recommended	The recommendation is not critical or urgent, but the project may benefit from addressing it.

E2 – Delivery confidence level definitions

The review teams provide an assessment of confidence status using the definitions below.

Rating	Criteria description
High	Successful delivery of the project to time, cost, quality and anticipated benefits appears highly likely and there are no major outstanding issues that appear to threaten delivery or overall viability.
Medium-High	Successful delivery of the project to time, cost, quality and anticipated benefits appears likely however constant attention will be needed to ensure risks do not become major issues threatening delivery.
Medium	Successful delivery of the project to time, cost, quality and anticipated benefits appears feasible but risks and/or issues exist that threaten delivery or overall viability. These appear resolvable if addressed promptly.
Medium-Low	Successful delivery of the project to time, cost, quality and anticipated benefits is unlikely with major issues apparent in a number of key areas. Urgent action is needed to address these.
Low	Successful delivery of the project to time, cost, quality and anticipated benefits appears unachievable as currently planned. Major issues do not appear to be manageable or resolvable. The project may need re-base lining and/or its overall viability re-assessed.


E3 – Key scope review areas (detailed findings) ratings

Review teams may include this additional rating for every detailed finding in the key scope review areas.

Rating	Criteria description
High	There are no major outstanding issues in this key scope review area that at this stage appear to threaten delivery significantly.
Medium	Some issues in this key scope review area require timely management attention.
Low	Significant issues in this key scope review area may jeopardise the project.

Appendix F – Seven focus areas

The review team will indicate how each of their recommendations align with the seven focus areas noted below. These seven focus areas are guided by NSW Treasury review policy.

Focus area	Description
	<p>Affordability and value for money</p> <p>A clear case for change and consideration of technology and market options to show evidence that the proposed changes will be delivered to the highest quality within an acceptable time and at a competitive and affordable price. There must be sufficient financial, physical and human resource to deliver the project and expenditure of these resources must provide value for money over the project's life.</p>
	<p>Risk Management</p> <p>Risk to scope, cost, procurement, time and quality should be identified and managed, as should risks inherent to the nature of new or changing technology, such as data privacy and cyber security risks, reputational risks and risks to continuity or quality of business services. Risk management plans must be developed.</p>
	<p>Governance</p> <p>Consideration of project governance (roles and responsibilities to deliver the project, resource allocation, time management and process management) and alignment with business as usual agency activities and broader NSW Government and stakeholder governance.</p>
	<p>Stakeholder Management</p> <p>Consideration of the stakeholders that may contribute to or be affected by new ICT environments and capabilities, including end-users, government staff, citizens, business service managers and executive owners, technology providers, and both government and external vendors and service providers.</p>
	<p>Change Management</p> <p>Consideration of how the change will affect stakeholders, expected acceptance or resistance and actions required to move to new ways of working.</p>
	<p>Service Delivery</p> <p>Consideration of the effect of new technology capabilities on business service delivery, such as more efficient business services; maintaining or improving service delivery, such as better access to government services; quality improvements; or enabling new services.</p>
	<p>Sustainability</p> <p>Considerations of benefits realisation planning and tracking; service transition planning and implementation; whether vendor management offices will be required; continuous improvement capabilities and solution road maps; and how data will be archived or retained to meet current and future legislative requirements and data migration requirements.</p>

Appendix G – Gateway Review Framework

	Gate 1 – Strategic Alignment	Gate 2 – Business Case	Gate 3 – Pre-execution	Gate 4 – Tender Evaluation	Gate 5 – Pre-commissioning	Gate 6 – Post-implementation
Purpose	Ensures the business needs for the initiative are clearly defined & aligned with strategic Imperatives, Investment Principles & Enterprise Architecture	Ensures that the business case is robust & there are outline plans to realise benefits & align with Strategic Imperatives, Investment Principles & Enterprise Architecture	Assesses the procurement and tendering approach, identifies problems early in the project and ensure plans for the delivery of the project are in place	Evaluates the solution & the preferred option prior to committing funds, ensuring that the project will be delivered effectively and checks requirements against milestones	Assesses whether the organisation is ready to adopt the solution to achieve the planned benefits stated in the business case and implement the change management required	Assesses whether the anticipated benefits are being delivered, lessons learned have been considered and plans for ongoing improvements in value, service enhancements and performance are in place
Review Scope	<ul style="list-style-type: none"> Policy and business context Business case and stakeholders Risk management Readiness for next phase 	<ul style="list-style-type: none"> Assessment of delivery approach Business case and stakeholders Risk management Review of current phase Readiness for next phase 	<ul style="list-style-type: none"> Assessment of delivery approach Business case and stakeholders Risk management Review of current phase Readiness for next phase 	<ul style="list-style-type: none"> Assessment of the proposed solution Business case and stakeholders Risk management Review of current phase Readiness for next phase 	<ul style="list-style-type: none"> Business case and stakeholders Risk management Review of current phase Readiness for next phase 	<ul style="list-style-type: none"> Review of operating phase Business case and benefits management Plans to improve value for money Plans for ongoing improvements in performance and innovation Review of organisational learning and maturity targets Readiness for the future: Plans for future service provision
7 focus areas emphasis						

Reviews will assess the focus areas through various lenses including:

Risk Management	<ul style="list-style-type: none"> Early identification of key risks, including risk for potential solutions/options and strategic risk Outline risk management plans 	<ul style="list-style-type: none"> Early identification of key risks, including risk for potential solutions/options and strategic risk Updated risk management plans 	<ul style="list-style-type: none"> Assessment of key risks Key procurement and supplier risk Stakeholder risks Updated risk management plans 	<ul style="list-style-type: none"> Assessment of key risks Key procurement and supplier risk Updated risk management plans Stakeholder & change risks 	<ul style="list-style-type: none"> Assessment of key risks Key delivery and implementation risks Updated risk management plans Stakeholder & change management risks 	<ul style="list-style-type: none"> Ongoing plans for risk management Business continuity & operations risks Ongoing cyber & information security risk Updated risk management plans Ongoing change management & stakeholder management risks
Change & end users	<ul style="list-style-type: none"> Stakeholder identification and end user input to service needs 	<ul style="list-style-type: none"> Assessment of the change impact to all stakeholders 	<ul style="list-style-type: none"> External (market) engagement and analysis 	<ul style="list-style-type: none"> Change preparation and planning 	<ul style="list-style-type: none"> Change, training and transition support 	<ul style="list-style-type: none"> Continuous improvement End user support
Benefits Management	<ul style="list-style-type: none"> High level benefits identified and agreed Benefits strategy, plan and register 	<ul style="list-style-type: none"> Benefits aligned to business case and agreed Governance and plans for realising and delivering benefits Updated Benefits management plan 	<ul style="list-style-type: none"> Benefits aligned to business case and agreed Governance and plans for realising and delivering benefits Deviations to agreed and planned benefits 	<ul style="list-style-type: none"> Updated benefits strategy, realisation plan and register Deviations to agreed and planned benefits Benefits aligned to business case and agreed 	<ul style="list-style-type: none"> Achievability of planned benefits Updated benefits strategy, realisation plan and register Handover and measurement of benefits 	<ul style="list-style-type: none"> Assessment and measurement of the realisation of planned benefits Planned future benefits Measurement of benefits against the business case
Scope Management	<ul style="list-style-type: none"> Requirements and scope are clear Alignment to business needs Options analysis 	<ul style="list-style-type: none"> Feasibility and options analysis to meet organisations needs and address government strategy 	<ul style="list-style-type: none"> Updated project scope including business change Delivery plan defined and agreed 	<ul style="list-style-type: none"> Assessment of options to ensure they are still within scope 	<ul style="list-style-type: none"> Confirmation project scope still meets business needs and acceptance criteria 	<ul style="list-style-type: none"> Scope for improved value for money Future needs and scope

HEALTH CHECKS / DEEP DIVES